☐ SECRET ☒ CONFIDENTIAL 991505 ☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020028-8

CONTRACT INSPECTION REPORT

CONTRACT NO. | TASK NO. 25X1A

TO:

DATE: 24 January 1968

INSPECTION REPORT NO. *(If final, so state)*: 9

ESTIMATED COMPLETION DATE: 29 February 1968

NAME OF CONTRACTOR

25X1A TITLE: Microdensitometer Support

THE CONTRACTOR IS ON SCHEDULE* ☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 97%

PER CENT OF FUNDS EXPENDED - 97%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ VERY GOOD
4. ☐ ABOVE AVERAGE
5. ☒ AVERAGE
6. ☐ MINIMUM ACCEPTABLE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER *(Specify)*

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 22 January 1968

SIGNATURE OF INSPECTOR

25X1A

DIVISION: TSSG

SIGNATURE OF APPROVER

25X1A

Declass Review by NGA/DOD
Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020028-8

25X1A

FORM 12-67 1897 USE PREVIOUS EDITION ☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET (12-36)

☐ SECRET ☐ CONFIDENTIAL ☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020028-8

NARRATIVE REPORT ☒ PROGRESS ☐ FINAL

25X1A

25X1A

25X1A

[redacted] is completing the final report on this project and is also preparing a summary of the programs provided to NPIC. [redacted] has recently been asked to provide a color resolution target on Kodachrome II as well as a black and white target on 40 mil glass plate. These will facilitate testing a proposed new optical system for the microdensitometer. Delivery on these items will probably be in late February.

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020028-8

☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET